

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B - Roads – To take up the works from Km.8/0 to Km.15/880 (6 works) of Narsipatnam – Chintapalli - Sileru road in lieu of works Km.40/9 to Km.47/6 (6 works) – Permission - Accorded – Orders - Issued.

TRANSPORT, ROADS AND BUILDINGS (ROADS.V) DEPARTMENT

G.O.Ms.No: 58

Dated:30-3-2010

Read the following:-

1. G.O.Ms.No:44, T,R&B (R.V) Dept. dated:4-3-2008.
2. G.O.Ms.No:237, T,R&B (R.V) Dept. dated:20-08-2008.
3. From the ENC (R&B), Roads, Lr.No:1481/EE®/DEE/AEE2/2007, dt:19-2-2010.

-X-X-X-X-

ORDER:

In the G.O. 1st read above, Government have accorded administrative sanction for an amount of Rs.5054.00 lakhs for 22 works for "Widening and strengthening of Tallapalem-Jerrila road (via) Narsipatnam, Chintapalli in Visakhapatnam District".

2. In the G.O. 2nd read above, Government have accorded revised administrative sanction for an amount of Rs.5314.00 lakhs under Tribal Areas Sub Plan duly revising the amount sanctioned for the work "Formation of Bye-pass road from Km 2/0 of Narsipatnam-Chintapalli-Sileru road to Km 2/2 of Narsipatnam-Tallapalem road (via) Bheemunipatnam-Narsipatnam road" for Rs.1400.00 lakhs against the already sanctioned amount of Rs.1140.00 lakhs due to increase of bye pass road length from Km.5.00 to km.6.80.

3. In the reference 3rd read above, the Engineer-in-Chief (R&B), Roads Hyderabad interalia has stated that among other certain works were stopped due to non clearance of forest land especially the reaches from Km.40/9 to 47/6 could not be tackled as the said reaches falls in reserve forest and the forest officials not allowing to execute the work. He has, therefore, requested to examine and issue necessary orders to take up the work from Km. 8/0 to 15/880 (6 works) of Narsipatnam – Chintapalli-Sileru road in lieu of the works non executable in the stretches from Km 40/9 to 47/6 (6 works) of Narsipatnam-Chintapalli-Sileru road and to supplement the same to the existing contractors at estimate rates with SSR 2008-09 + tender percentage.

4. Government after careful examination of the matter hereby accord permission to take up works from "Km.8/0 to Km 15/880 (6 works) of Narsipatnam - Chintapalli - Sileru road in lieu of works Km.40/9 to Km.47/6 (6 works) of Narsipatnam – Chintapalli - Sileru road" on the same rates/T.P. quoted in the aforesaid works in terms of the Para 182 D.Code by the agencies as the works in question contingent to the existing roads.

5. The Engineer-in-Chief (R&B), Roads shall take necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

D.LAKSHMI PARTHASARATHY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (R&B), Roads, A.P., Hyderabad.
The Accountant General, Andhra Pradesh, Hyderabad.
The Pay & Accounts Officer, Hyderabad.
The Director of Treasuries & Accounts, Hyderabad.

Copy to:

The Finance (Exp.PW) Department.
The P.S. to Spl. Secy. to C.M.
The P.S. to M (R&B)
The P.S. to Prl. Secy. to Govt.
SF/SC.

// FORWARDED::BY ORDER //

SECTION OFFICER